



Neighborhood Update

June 2011

This monthly newsletter is part of Enloe Medical Center's commitment to keep you informed about significant construction activity for our expansion project. Updates for the month include:

Preparing to build sidewalks, curves, driveways In June we expect to begin preparations for the concrete work that will create new sidewalks, curves and driveways within the construction site as well as on the north side of Sixth Avenue (at Magnolia) and the south side of Fifth Avenue and in the medical center's Parking Lot 3. Preparations will include the completion of underground utility work and underground irrigation system installation. This work will enable completion of the roadwork that will reconnect Magnolia Avenue between Fifth and Sixth Avenues. When the underground work is complete, then the concrete work at ground level can take place. The entire project should take about five months, from approximately June through November. The project will bring heavy equipment at times, and on occasion noise. We'll update you about any specifics in these monthly newsletters.

Many jobs ongoing inside the Magnolia Tower A variety of projects are taking place on all floors of the new patient tower and in the Surgery Center in May, including interior framing; dry walling; painting; cabinetry installation; tile and other flooring installation; mechanical, electrical and plumbing; and placement of phone grids. Also, in the basement, we are scheduled to install our brand new sterile processing equipment.

Building corridors between the towers In late May, we successfully completed our project to complete the opening of the corridor between the basements of both patient towers. In early May, as we previously reported, we had completed similar corridors on the upper floors of the patient towers. Temporary wall between the buildings will remain in place until the Magnolia Tower opens in late 2011.

*While we do our best to project dates, they are subject to change due to factors including weather and permits. If you have questions or concerns, feel free to contact **Bill Seguire**, Director of Property Development and Facilities Management, at **(530) 864-1322** or bill.seguire@enloe.org. To learn more about the Enloe Century Project, and to read archived issues of this newsletter, visit www.enloe.org/century.*